Beta Site Planning
1. Goals and Objectives:
The Goal of the Beta site testing is to test the initial implementation to ensure 

· Correctness of the writes and Readers

· Interoperability across reader & Writers: Consistency among the usage of the record fields for populating and interpreting 
· Validate information sufficiency.

· Collect the volume data

· Impact on existing flows/tools
· Data consistency w.r.t. a benchmark??

· Flow/code/standard field usage coverage

Concerns: TB: Expensive

                  RL: Divide the validation task over the Beta sites

                  GP: There should be partial overlap though
2. Setup
The Beta sites will be organized as a three/four way partnerships. Where the three/four partners will be

1. A Device manufactures (Fabless/IDM)

2. An ATE vendor

3. An EDA vendor

4. YMS tool vendor (optional)

TB: No experience with STDF. Will need some help on how to read and what S/W to use
JR: Corresponding ATDF representations for the new records

SA: Tools that are commonly used..Readers available today get a kick start..Suggest the best ones.

PB: Phil to check on helping out with the STDF reader…

A set of such partnerships should cover all the ATE and EDA company pairs.

3. Pre-requisites
1. Standard Draft availability

2. Both Writer (Mostly ATE) and Reader (mostly EDA) prototype code availability

3. Application support from the vendors

4. Validation Strategy

5. Validation suite

6. Validation/success criteria

4. Validation scenario:

1. Scan Fail only

2. (functional & parametric)

3. Scan & Other 

   Validation will target all of these scenarios.
SA: 1 is two file scenario and will require validation of synchronization field to sync two files..

SA: What and how the log is triggered (with ATE OSs)

